THE CITY OF SAN DIEGO

Report to the City Council

DATE ISSUED: May 18, 2016 REPORT NO: 16-047

ATTENTION: Honorable Council President Sherri Lightner and Members of the City
Council

SUBJECT: Status of the Utility Undergrounding Program and Approval of Projects

REFERENCE: Council Policy 600-08, Underground Conversion of Utility Lines by
Utility Company

REQUESTED ACTIONS:
In accordance with Council Policy 600-08,

1) Accept this report regarding the status of projects, expenditures, finances for the
City’s Utility Undergrounding Program (UUP), and status of implementation of
the Utilities Undergrounding Advisory Committee’s recommendations.

2) Approve additional projects to be funded by the Underground Surcharge Fund.

STAFF RECOMMENDATION:

Approve the requested action.

DISCUSSION:

The City established the UUP in 2002. This program benefits the citizens by facilitating the
conversion and removal of overhead utility lines utilizing two funding mechanisms:

1) The California Public Utilities Commission (CPUC) Rule 20, Part A (Rule 20A), which
obligates San Diego Gas and Electric (SDG&E) to expend a certain amount of revenue
on underground conversion.

2) The electrical utility surcharge (Surcharge), which is collected by SDG&E and remitted
to the City’s Underground Surcharge Fund.

This report represents the second semi-annual report for Fiscal Year 2016 on the status of
underground conversion projects and associated funds, in conformance with Council Policy
600-08 which requires reporting to City Council twice a year.

Status of Allocated Projects

Since the start of Rule 20A conversions in 1970, 396.1 miles of overhead utilities have been
converted to underground services. Over 1,000 miles remain to be converted. Although the
program goal is to complete 15 miles per year, due to additional coordination needed with
property owners, six of the 15 planned miles for Fiscal Year 2016 are expected to be
completed in early Fiscal Year 2017. Table A shows that the rate of conversion has increased
since the introduction of the Surcharge component of the UUP in 2003.

Table A
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Rate of Utility Conversion (miles per year)

Rule 20A Surcharge Both Types
Time Period Projects Projects Combined
Prior to calendar year 2000 8.0 0 8
Calendar year 2000 to 2009 6.0 6.6 12.6
Calendar year 2010 1.3 10.7 12.0
Calendar year 2011 (and part of 2012) 0.1 15.9 16.0
Fiscal year 2013 (and part of FY 2012) 2:0 16.7 18.7
Fiscal year 2014 2.2 52 7.4
Fiscal year 2015 2.2 12.8 15.0
Fiscal year 2016 (projected) 6.1 29 0:0*

*Due to additional coordination, six of the 15 planned miles for Fiscal Year 2016 are expected to be completed
in early Fiscal Year 2017.

As of this report, the UUP has installed nearly 3,202 streetlights, 2,515 curb ramps, 1,705
street trees, and resurfaced or slurry sealed 166 miles of roadway.

Undergrounding projects are selected from the Utility Undergrounding Master Plan in
coordination with Council Offices. After the initial approval of the project allocation, and
completion of the environmental review, the City Council establishes underground utility
districts by way of a public hearing. Once districts are established, the design and
construction commence. The status of previously allocated undergrounding projects that are
not yet completed is summarized in Table B below, with additional details provided in
Attachment 1.

Table B

Status of Allocated Projects
(as of mid-year FY 2016)

Phase No. of Projects Length (Miles) Cost Estimate Customers
Allocated CPUC Rule 20A Projects
Construction 22 13.1 $27,927,058 1,244
Design 18 7.5 $19,608,605 646
Pre-Design 18 10.5 $26,584,758 847
Sub-Total 58 311 $74,120,421 2,737
Allocated Surcharge Projects
Construction 13 34.3 $90,180,046 4,703
Design 16 38.1 $103,741,071 5,204
Pre-Design 9 23.9 $60,324,012 2,582
Sub-Total 38 96.3 $254,245,129 12,489
All Projects Combined
Total 96 127.4 $328,365,550 15,226

Source: Underground Utilities Program Monthly Status Update for January 2016
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Status of Underground Surcharge Fund and Expenditures

Surcharge revenue for undergrounding projects is collected by SDG&E, as approved by the
CPUC, at a rate of 3.53% of the gross receipts, and remitted to the City on a quarterly basis.
The City budgets this revenue in Fund 200217 & Fund 200218, collectively referred to as the
Underground Surcharge Fund. Because these funds are managed by the City, the funds are
reported on the City’s Fiscal Year calendar. At the end of Fiscal Year 2015, the Underground
Surcharge Fund had a fund balance of $86,978,660. Expenditures for Fiscal Year 2015 were
$4.6,018,001.

Fiscal Year 2016 budgeted $12,795,802 in additional revenue. Through Period 6 of Fiscal Year
2016, expenditures were $16,323,775. The cost of the proposed Surcharge Projects requested
to be approved by this Council action is estimated at $127,216,763.

Status of Rule 20A Fund and Expenditures

Revenue for Rule 20A undergrounding projects is collected by SDG&E, as approved by the
CPUC, at a rate of 1.15% of the gross receipts. SDG&E uses this revenue to design and
construct Rule 20A eligible projects after they that have been approved by the City Council.

For consistency with SDG&E’s fiscal records, reporting is based on the Calendar Year. For
Calendar Year 2015, SDG&E had a required expenditure obligation of $28,449,751, according
to a revised report from SDG&E. This figure combines unexpended obligation from prior
years in the amount of $12,321,340 with new obligations for 2015 in the amount of
$16,128,411 (based on 1.15% of annual gross revenue). Actual expenditures for 2015 were
$12,326,897, resulting in $16,122,854 of unspent revenue that carries forward into Calendar
Year 2016.

Calendar Year 2016 begins with the carry forward amount of $16,122,854 added to new
expenditure obligation in the amount of $18,069,308 resulting in a total Calendar Year 2016
expenditure obligation of $34,192,162. SDG&E’s cost estimate to complete all currently
allocated Rule 20A projects is $123,634,010, thus requiring $89,441,848 in future revenue.

Status of Utilities Undergrounding Advisory Committee’s Recommendations

On March 23, 2015 the City Council accepted recommendations from the Utilities
Undergrounding Advisory Committee and requested City staff to implement the following
recommendations and to continue working with the community on related concerns:

o Improve Communication, Coordination and Stakeholder Outreach — Update program
documents to provide consistent language; update and expand content of the UUP
website; provide dedicated public information staffing; simplify public noticing
mailers; and improve coordination with Council Offices, Mayor’s Office, community,
and utility companies participating in the Utilities Undergrounding Program.

o Incorporate Design Options — Expand communication and coordination between
stakeholders to innovate design options for above ground equipment and develop
design guidelines.

» Implement Program Enhancements- Provide quality assurance and control
procedures, streamline the acquisition of easements on private property, and graffiti
abatement.
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All of the committee’s recommendations have been implemented with the exception of
modifying Council Policy 600-08 and associated Municipal Code for language consistency.
For purposes of efficiency, changes to these documents will be proposed when updates to
other related documents such as the Master Plan are completed.

City staff has received positive feedback from the community and Council staff on the .
implemented recommendations. The utility companies have been more responsive to

community needs and special requirements, and they have implemented improved

technologies that resulted in a reduced number of above grade utility boxes.

The utility companies are participating in the pre-design meetings with the community, and
preparing designs that are more sensitive to community concerns. City staff is committed to
engaging the community in the undergrounding process early on to encourage community
feedback and further improve the outreach procedures and communications methods with
all stakeholders.

Approval of Surcharge Projects

In addition to the eight Surcharge Projects that were allocated earlier in this Fiscal Year, it
was determined that additional projects would need to be allocated in order for expenditures
to keep pace with incoming revenue; a fundamental objective of Council Policy 600-08.

In order to improve coordination with the construction of other projects within the public
right of way, including paving work and streets moratorium, the allocation of additional
projects provides the flexibility to staff to coordinate undergrounding projects with other CIP
projects within the right of way with minimal impact to the rate of progress of
undergrounding. Staff requests City Council to approve allocation of 19 projects listed in
Attachment 2.

The recommended proposed project list was developed in coordination with Council Offices

and with consideration of Council Policy 600-08 and the Utilities Undergrounding Master
Plan.

CITY STRATEGIC PLAN GOAL(S)/OBJECTIVE(S):
Goal # 1: Provide high quality public service

Objective # 1: Promote a customer-focused culture that prizes accessible, consistent,
and predictable delivery of services.

Objective # 2: Improve external and internal coordination and communication
Objective # 3: Consistently collect meaningful customer feedback

Goal # 2: Work in partnership with all of our communities to achieve safe and livable
neighborhoods

Objective # 3: Invest in infrastructure
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FISCAL CONSIDERATIONS:

The requested actions will increase future year expenditures by an estimated $127,216,763.
Quarterly revenue provided by SDG&E will maintain a positive fund balance in the
Underground Surcharge Fund. No additional appropriations are being requested with this
action.

PREVIQUS COUNCIL and/or COMMITTEE ACTIONS:

December 11, 2001: Established a Memorandum of Understanding with SDG&E to implement
the Surcharge Program, Council Policy 600-08, and the Surcharge Fund. November 27, 2006:
Changed reporting periods for Master Plan approval to every five years. April 20, 2010:
Approved the 2009 Master Plan.

COMMUNITY PARTICIPATION AND OUTREACH EFFORTS:

An array of outreach methods including project e-newsletters, a highly informative website,
community meetings and a dedicated telephone and email information line are utilized to
inform and engage the thousands of citizens that are directly impacted by the construction
of undergrounding projects.

KEY STAKEHOLDERS AND PROJECTED IMPACTS:

The primary stakeholders are the citizens of San Diego who benefit from removal of
overhead utilities across the city. The process of undergrounding creates impacts typically
associated with construction in the street right-of-way, including lane closures. Private
property owners are impacted by construction on their property to connect the underground
lines. These inconveniences are minimized through planning and notification.
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Kris McFadden, Director Paz Gomez PE, CEM, GBEX,//
Transportation & Storm Water Department Deputy Chlef Operating Officer

Infrastructure/Public Works

Attachments:

1. Program Status Information
2. List of proposed projects with project maps
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Attachment 1

Program Status Information

a) Status of Allocated Underground Conversion Projects
b) Program Expenditures

Program Status Information Attachment 1, Page 1
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Expenditures for CIP Work at Rule 20A Project Sites

Underground Surcharge Fund

Report ran on 4/26/16
Source: SAP
e ari Tite 155\;12:156!’ ZnZY QZL?;rFt’er 3r:i:Y Qz;xeafer 4tlfYQzL?a1rt5er ?’;:;5
BOO705 Uu267  Istand Ave from 20th to 30th $ 775 % 1315 $ 2276 % 2884 § 7.250
B0O0717 UU221  30th Street Phase Il Broadway to K $ 19,059 $ 9013 % 1565 $ 507 $ 30,145
BO0718 UU100  Trojan Ave 56 to 60th $ 7248 % 33142 % 6292 % 2270 % 48,953
BOO719 UUB3  30th Street Phase Il jJuniper to Ash $ 12,543 § 6,004 % 13,149 % 46,653 78,349
B00720 UU992  Sunset Cliffs Dr Coronado to Newport $ 731 % 2,938 3 5207 % 16514 $ 25,390
B00722 Fanual St Phase Il Grand to Reed $ 857174 $ 196840 ¢ = $ 269412 $ 1323126
800724 Lj Scenic Dr Torrey Pines to Sugarman $ - % - % 32382 % - $ 323.82
BO0725 UU506  San Vicente Street to Ashmore $ 6,079 % 54,099 % 261 § 21,487 % 81,9286
B0O0726  UU300 Moraée Ave to idelwil $ 382 3 124 $ 1040 § - % 1,545
B00787 UU381  Natl Ave (32nd to 43rd) $ 170 % 568 % 41,345 % 59 % 42,142
B00788 UuU301  Morage Ave Ph il - Moraga Ctto Monalr § 4,057 % 7761 % 5092 § 85,156 $ 102,066
B00847 uu2 Monroe Ave - Winona to Collwood L3 - ¢ - % (222) 3% - $ (222)
BO08B49 Uu4  Jutland Dr - Camino Coralina to Luna 5 422§ - % 51,131 % 250,043 $ 301,595
BOO8S0 UuUs  Altadena/Wightmand/Winona - El Cajon 3 2,069 % 2,388 % 2,406 % 32 % 6,895
BOO851 UUS59 K Street-19th to 30th $ 25611 % 1,826 § 2179 % 376 % 29,991
B10197 UU447  24th St Streetlights (G St- Imperial) $ - $ 216 % - $ 216
811131 UU610  Euclid Ave Streetlights (Euclid-Univ} $ 1540 $ 71,268 $ 3408 s 976 § 77,192
812001 U220 Stlight Deslgn & Install 30th St - Ocean Vw - K St $ 2292 % 1,516 § - $ - % 3,808
B12066 UU306  Lincoln Av (30th St-Wabash Av) $ 255 % 5561 § 212 % 415 3 6,443
B12069 UU570  Potomac ST (Calle Tres Lomas-Sea Breeze) $ 6,622 $ 1,221 % 3,561 § 5908 $ 17,313
313143 UU11  31stStreet (Market St- L St) $ 1,132 § 4915 % (234) § - % 5813
B13144 UU386  32nd Streat (Market St - F St) $ 1,257.97 $ 17974 % - $ - $ 1,437.71
B13145 UU10  Cardiff Street {Carlisle Dr - Wade St) $ 7079 % 4,580 § 259 % 1,737 % 13,654
B13146 UU592  Howard Avenue {Park Bl - 1-805 $ 1,982.75 $ 3,272.46 % 42215 % 475049 $ 10,427.85
813147 uu624  [liion Street (Gardena Av - Milton St} $ 732712 § 8,142.82 $ 2,739.86 $ 426,18 $ 18,635.98
813148 UU21  Mount Alifan Dr (Genesse Ave-Mt Everest Blvd) $ - % 5557.75 $ 1086955 $ 5956.03 § 22,383.33
B13149  UU573  Paradise Valley Rd (Potomac St-Parkland Wy) $ 2455 § 211§ 839 % - % 3,564
B13156 UU9  28th Street (Island Av - Clay St) $ 1,815 $ 1337 % - 4 1812 $ 4,964
B15088  UU995  25th (SB) Street (Coronado-SB to Grove) - 20A $ - § - % - § 103170 $  1,031.70
B15091 UU16  Woodrow Ave (Calvacado to Armacost) - 20A $ - $ - $ - $ 2,796.04 $ 2,796.04
B15094 UU30  Mission Blvd (Loring to Tourquolse) - 20A $ - $ - $ - % 197012 § 197012
Total 20A Project Expenditures: B 121,475 § 228,908 $ 154,395 $ 456,452 % 961,229

Program Status Information
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Expenditures for General Program Functions

Underground Surcharge Fund

Repart ran on 4/27/16
Source: SAP
Internal Description FY 2015 FY 2015 Fy 2015 FY 2015 FY 2015
Order 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals

21002637 Building Permit inspection - UUP $ 225,158 % 188,174 § 156,228 § 161,995 % 731,555
21002638 Building Permit Administration - UUP $ 93 $ 246 § 1,848 § 15430 $ 17,617
21002639 Archeological Monitoring - UUP $ 11,547 % 123,707 § 68,914 $ 47,458 % 251,626
21002642 UUP - Planning & Environmental Review $ 2132 % 3153 & 4516 § 4572 § 14,372
21002643 Mitigation Monlitoring Coordination - UUP $ - $ 611 § - b3 - $ 611
21002644 Field inspection - UUP $ 98,453 % . 108,829 % 50,795 $ 80,308 ¢ 338,385
21002645 Surveying - UUP $ 40,607 $ . 14,997 $ 29,043 $ 24,637 3% 109,284
21002646 PIO Services - UUP $ 68 & - 8 - § 31 § 99
21002647 Analyst/Admin Support - UUP ] 55,860 § 45,774 % 43,093 $ 60,773 % 205,501
21002649 Design Review - UUP $ 1,688 $ 3,626 % 83 % = § 5,396
21002650 SDGRE Undergrounding £xpenses $ 1,252,410 §$ 3,022,358 % 6,066,821 % 14,410,536 $ 24,752,125
21003103 DSD/NCC Support to Undergrounding $ 49,923 % 45,427 % 48,167 % 44,576 % 188,093
21003598 Design for SDGE (Block 7G2) $ - $ - 3 1,421 % 3377 3 4,797
21003599 Design for SDGE (Block 8R) $ - % w $ 1421 § 2968 § 4,388
21003500 Design for SDGE (Block 4Y} & - k] - § 3302 $ 3,736 § 7,038

Total FY 15 General Program Expenditures: $ 1,737,939 $ 3,556,902 % 6,475,651 $ 14,860,397 $ 26,630,889

Program Status Information
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Expenditures for CIP Work and SDG&E Construction at Undergrounding Surcharge Project Sites

Underground Surcharge Fund

Reportran on 4/26/16
Source: SAP, SDGE/Acess

project | 0 i FY 2015 FY 2015 FY 2015 FY 2015 FY 2015

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter fotals
B00703 UU53  Mesa College Dr frm Linda Vista UUD $ 6,967 $ 110 $ - $ 1,241 $ 8,318
SDG&E » $ (1,393) $ 14 . = $ (1,379)
B00708  UU380 District 1 Block 1-F UUD $ 27,737 § 165829 § 246159 § 87142 $ 526,867
SDGEE $ 5457, SR 155 : $ 5,457
B00709  UU235  District 2 Block 2-E UUD $ 48373 $ 265376 $ 199026 § 130,102 $ 642,877
73 SDGRE $  (109470) $ 8,030 $ 24074 5 492440 $ - 415,074
B0O710  UU351  District 3 Block 3-FF UUD $ 789385 $ 216443 $ 609518 § 239352 §$ 1,854,698
SDG&E - $ 563 $ 2690 $ 561§ 233§ 4047
BOO711  UUS02  District 4 Block 4-G District 4 UUD $ 26919 $ 660088 $ 44838 § 86712 $ 818557
SDGRE $5 . (67,568): ek B G D Soani L (67,568)
B0O713  UU972 District 7 Block 7-F UUD $ 2,683 $ 917 § 338 § 485§ 4,423
£ SDG&E $ 5 17,032 - Vg e $ 17,032
BO0714  UUS34 District 8 Block 8-F UUD § 6,103 $ 3,065 $ 898 § 2,803 § 12,869
= SDG&E $ (61,244) $ 4302 $ 54867 $ - 9247637 90,401
B00821 uus55  28th Streetfrom Sampson to Harbor uuD $ . - $ 2,984 § 416) $ T $ 2,568
SDGRE o : $ (8:333) 825 4 e g 2318 § (6,015)
B00826  UU901  District 4 Block 4AA UUD $ 33962 § 20848 § 5991 § 5987 § 66,787
SDGRE $ 7660 $ 203632 § 152180 % 26342 § 389,814
BO0B27  UUS21  District 6 Block 6] UUD $ 746 $ (107) § 14347 § 141313 $ 156298
.- SDGRE $. A3 BB T o e L)
BOOS28  UUS75  District 7 Block 7CC UUD $ 35776 § 133§ 1344 § 40069 § 77,321
ST TnGRE s 18,097 & 2 o2 $ 318097
B00B20  UU787 District 8 Block 8G UUD $ 670 § 862 $ 5311 §$ 2947 % 9,790
‘ SDGRE. . - : $  (26488) $ 4858 $  35330.$  B935 $ - 22635
B00833  UU439 Rldgemanor MadlaAveUUD § 5780 § 9554 § 494§ 3404 $ 19,232
B e i $. [ aouomeE R IRAREEEE T B g $° 62910
BO0S35  UUSS6  District 2 Block 2T UUD $ 3255 § 20978 § 8221 $ 129554 $ 162,009
B12050 uu8s6  Block 2T Pacific Beach North Alley $ 268 $ 5032 $ - $ - $ 5,300
. SDGEE $...36417 $ 110810 § 297876 § 274224 5 719327
B00837  UU3S2  District 3 Block 3-HH UUD $ B 2278 $ 20469 § 49882 § 72,628
SDGRE $ 2969190 § 2,290,095 § 964245 $ 1037337 $ 7260867
B0O0838  UUY00  District 4 Block 4-Z UUD $ 3370 % 3989 $ 4150 § 10910 $ 22,419
. SDGRE $  (57736) $ 20438 § 9103 5 79872 % 51677
BO0S40  UUSY PatrlckHenryHIgh Block UUD $ 9132 § 52;360 $ 1766 § 14323 $ 159,771
_  SDGRE : gl R R $900 887§ . 195266
B00841  UU786  District 8 Block 8- UUD $ 97,849 $ 4090 5 3470 $ 5642 § 111,051
S TSDGAE : $ 94326 $ 42846 $ 145900 § 370027 $ 653,099
B00842  UU704 District 7 Block 7-A UUD $ 9629 $ 346519 § 23978 § 25162 § 405,288
£ SDGRE ; $. 159671 $ - 177,864 $ 104615 & 86704 % 528,854
B12055  UU423  Block 4N North Encanto UUD $ 7295 $ 140512 § 2073 $ 101376 $ 251,257
. SDG&E : $ 1318263 § 1492528 § 1,469,293 § - 949488 § 5229572
B12056  UU494  Block 8A Golden Hill UUD $ 5302 § 6,669 § 712 $ 4,748 $ 17,432
24 SDGRE $ 268§ 296755 § 2629538 $. 2947372 $ 5873933
B12064  UU98  Block 7R Allied Gardens UUD $ 4580 § 3,602 § 7477 § 9,007 $ 24,667
: SDG&E - 2 $ 1152907 $ 1534053 § 988,101 $ 2300015 § 5975166

Program Status Information
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Expenditures for CIP Work and SDG&E Construction at Undergrounding Surcharge Project Sites

Underground Surcharge Fund

Reportran on 4/26/16
Source: SAP, SDGE/Acess

sl | P s FY 2015 FY 2015 FY 2015 FY 2015 FY 2015
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Totals

B12065  UU409 Block 6DD Bay HO 3 UUD $ 5834 $ 7,030 § 5300 $ 215961 § 234215

; SDG&E $ 1652464 $ 1976746 §. 523,915 § - 1892005 § 4,342,325

B13152  UU525 Block 441 (Mid City) s - % 170 § -y - 170

SDGAE. -5 : = $.75- 700 & SEEERY 700

Uu437- Camino Del Norte Transmission H4EST 346,115 0§07 2(19,793) % © 71 - $ 326,393

UU44  Abbott Street = 9 4,455 Eo % - $ 4,455 .

UU446  Paradise Valley Road Transmission $c - 1632158 S M4 : : $ 16365

uu448 Islénd Avenue (Transmission) $ (54) - g = $ = (54)

UUS54 CCDC A1 P22 (Cedar, Union, Beech) $ 331,896 ¢ 904 $ - 75714 $ - 20960 $ 429,474

'UU591 Gold Coast Drive (Transmission) $ 239857 $ 1447255 § 2663100 § 122195 § 2075617

© U994 Viade laValle : 5 5 BE TS 30355 % 558935

B008B23  UU171 District 1 Block 1R UUD $ 8,140 $ 7415 § 3,856 $ -8 19,411

B00824  UU234  District 2 Block 2) UUD $ 4014 $ 996 $ 1317 § 271,83 $ 278,162

B00B25  UU350 District3 Block 3EE UUD $ 144261 $ 48927 § 141,797 § 240126 § 575111

B00836  UU379 District 1 Block 1- UUD $ 297 % « B 1,780 $ 458 2,535

B00839 Uus17  District 6 Block 6-1 UUD $ 36,469 $ 195 § 5,998 $ 544,641 $ 587,303

B10096 . N/A Installation of Curb Ramps for UUP $ 14,869 $ 6554 3807 § 1,033 $ 26,262

812036 UU520 BIKGZ Serra Mesa Ph2 St. Maint Asphalt/Slurry Seal  $ 224§ 1,184 $ 481 § 45207 $ 47,096

B12067  UU977 Block 251 South Mission Beach UUD $ 8,308 $ 15917 $ 4077 % 45 3 28,347

B13151  UUG59 Block 1M UUD (LaJolia 4) $ 10,408 $ 12424 $ 26313 $ 33,800 § 82,941

313153 UU410 Block 6DD1 (Clairemont Mesa) $ 1132 % 19397 $ 7,656 $ 19359 § 47,544

B13154  UU973  Block 701 UUD (College Area) $ 514§ 2,254 $ 522 $ 2,755 6,045

813155  UU495 Block 8C (Greater Golden Hill) $ 1,109 § 2158 § 267 § 936 $ 4,470

B15084  UU311  Block 1M1 (La Jolla) $ -8 - % N 3012 § 3,012

Subtotal CIP Expenditures: § 1,443,545 $ 2056753 § 1403422 § 2471329 § 7,375,049

Subtotal SDG&E Expenditures: § 8,239,876 § 9,607,689 § 7,741,693 § 9,004,960 § 34,504,218

Total Expenditures ofﬁurchérgeﬁrbjecés: $ 9,685,421 $ 1&,664,&&2 $ 9,145,115 $ 11,476,289 $ 41,969,267
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REPORT TO THE CITY COUNCIL

Status of the Utility Undergrounding Program

Attachment 2

List of Proposed Projects
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The City of

COUNCIL DISTRICT 1

Residential Project Block 1H - UU229
(LaJolla)
Community Plan: La Jolla

PACIFIC

PROJECT STATISTICS

PROPERTIES: 252
ESTIMATED TRENCH: 12,517
ESTIMATED COST: $5,885,970.00
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The City of

COUNCIL DISTRICT 1

Residential Project Block 1S - UU232
(University City)
Community Plan: University

a X, Y o

SODERBLOM AV

PROJECT STATISTICS

PROPERTIES: 291
ESTIMATED TRENCH: 12,477
ESTIMATED COST: $6,041,222.00

List of Proposed Projects Attachment 2, Page 5



The City of

COUNCIL DISTRICT 2

Residential Project Block 2BB - UU854
(Pacific Beach)
Community Plan: Pacific Beach

N

l
I

PROPERTIES: 467
ESTIMATED TRENCH: 19,326’
ESTIMATED COST: $9,731,509.00

No Scale
Legend =
£} BLOCK PROJECT PROJECT STATISTICS

List of Proposed Projects
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The City of COUNCIL DISTRICT 2

Residential Project Block 2K - UU157
(Sunset Cliffs / Wooded Area)
Community Plan: Peninsula

PACIFIC
OCEAN

3
t_

No Scale

PROJECT STATISTICS
PROPERTIES: 270 Pacri Ll
- ESTIMATED TRENCH: 15,105' =
mls-m-wlsvnov::’smi‘.\:;:m WARRANTY OF ANY KIND, o ESTI MATED COST: $61932,680.OO (\\i
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COUNCIL DISTRICT 2

Residential Project Block 253 - UU981
(Mission Beach)
Community Plan: Mission Beach

ROCKAWAY CT

\

\
]
N\
Y \‘\\w'/,
/ \
/
|
PACIFIC !!
OCEAN /
/
i
{
|
f
N
AEL P
No Scale EL CARV
1
Legend {

1 BLOCK PROJECT PROJECT STATISTICS

PROPERTIES: 511 ciie
ESTIMATED TRENCH: 10,549" OCEAN
THIS L 1S PROVIDED WITHO ESTIMATED COST: $8,031 ,481 00

3 ED 1O,
THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS
FOR & PARTICULAR PURPOSE.

FROPRIETARY INFORMATION: The use of 8
ent anly. A

i
H

|

List of Proposed Projects Attachment 2, Page 8



The City of COUNCIL DISTRICT 3

Residential Project Block 2F - UU852
(Old Town / Mission Hills)
Community Plan: Old Town San Diego

N L A VT N A

. BLocK PROJECT PROJECT STATISTICS

e PROPERTIES: 234
. fowoer, asber e RS prdpats o S e ESTIMATED TRENCH: 11,259

Data Processing Corporation assume any lisbility arising from ts use.
T ————— ESTIMATED COST: $5,336,802.00
EITHER EXPRESS OR INPLIED, INCLUDING BUT NOT LIMITED 1O,

THE IMPLIED MERCHANTABILITY
FOR & PARTICULAR PURPOSE.

PROPRIETARY INFORMATION: The use of this information 15
- b ly. A

g
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COUNCIL DISTRICT 3

Residential Project Block 3BB - UU909
(Adams North)
Community Plan: Mid-City: Normal Heights

LLLTITE HITITITHT]

]

T

] [

o

I —
o
O
-
o

33RD ST
RN

THIS MAP IS PROVIDED.

FOR A PARTICULAR PURPOSE.

KIND,

The use of this information is
rali

® Al A ),
EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT UMITED TO,
THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS

PROJECT STATISTICS

PROPERTIES:
ESTIMATED TRENCH:
ESTIMATED COST:

424
13,221"
$6,900,025.00
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The City of COUNCIL DISTRICT 3
SA Residential Project Block 3BB2 - UU912

DE EG@ (Normal Heights)
Communlty Plan: Mid-City: Normal Heights

N

NN S

|

i

I T
COLLIER AV
o L6
“ fat
& i
T [T
L =
13 [T
ADAMS AV
- r*
b & sl
= SCHOOL ST G2
- @ =
Legend
1 BLock PROJECT PROJECT STATISTICS
PROPERTIES: 426
e ESTIMATED TRENCH: 12,898' ’
;,S_AIZ'.ZIWZL';.LTI e ESTIMATED COST: $6,787,922.00
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The City of

SAN

COUNCIL DISTRICT 4
Residential Project Block 4R1 - UU899

(Encanto / Emerald Hills)

Community Plan: Encanto Neighborhoods, Southeastern

N\

 WUNDERLIN A

i i

Legend

1 BLOCK PROJECT

Every reasonzbie effort has been made to assure the accuracy of
this mep. However, neither the RUIS participants nor San Diego
Data Processing Corporatian assume any iability arising from s use.

THIS MAP (5 PROVIDED WITHOUT WARRANTY OF ANY KIND,
EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO,
THE IMPLIED F MERC

FOR & PARTICULAR PURPOSE.

PROPRIETARY INFORMATION: The use of this information is
pursuant to subii y. Any resale or i
the information 1 prohibited, except in accordanca vath such
sublicensing agreements.

PROJECT STATISTICS

PROPERTIES: 416
ESTIMATED TRENCH: 17,214
ESTIMATED COST: $8,488,372.00

List of Proposed Projects
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gecit;hg
DIEC

COUNCIL DISTRICT 4
Residential Project Block 4X - UU292

(Jamacha Lomita)

Community Plan: Skyline-Paradise Hills

effor
er, neither the RUIS
Corporation assume

THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND,
EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LMITED TO,
THE INPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS
FOR A PARTICULAR PURPOSE.

PROPRIETARY INFORMATION: The use of this infc
us e

icensi
th , except in accordancs vath such
5

ansing of

PROJECT STATISTICS

PROPERTIES: 284
ESTIMATED TRENCH: 12,098
ESTIMATED COST: $5,998,405.00

List of Proposed Projects
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The City of

COUNCIL DISTRICT 4
Residential Project Block 4X1 - UU293

(Jamacha Lomita)
Community Plan: Skyline-Paradise Hills

ANZA DR

] BLOCK PROJECT

%'5&755‘

Every reasonable effort has been made to assure the accuracy of
this map. However, neither the RU!S participants nor San Diego
Data Processing Corporation assume any liabifity arising from its use.

THIS MAP S PROVIDED \WITHOUT WARRANTY OF ANY KIND,
EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO,

THE IMPLIED MERCHA v E:
FOR & PAPTICULAR PURPOSE.

PROPRIETARY INFORMATION: The use of this information Is
pursuant to ly. Any resale or i
this informatian i prohibited, except in accordance vith such
sublicensing agreements.

PROJECT STATISTICS

PROPERTIES: 320
ESTIMATED TRENCH: 12,238
ESTIMATED COST: $6,207,900.00
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The City of COUNCIL DISTRICT 6

Residential Project Block 6K - UU499
(North Clairemont)
Community Plan: Clairemont Mesa

/
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m(;)
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o
z
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EST

AV

Ha WY
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SRRV
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L

PROJECT STATISTICS

PROPERTIES: 424
i ESTIMATED TRENCH: 16,107"
ESTIMATED COST: $7,979,653.00

THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND,
EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED 7O,
THE IMPLIED V/ARRANTIES OF MERCHANTABILITY AND FITNESS
FOR & PARTICULAR PURPOSE.

ration assume any I

PROPRIETARY INFORMATION: The use of this inf
pursuant to sublicanse agreement enly. Any re:

s prohizted, exceptin
sublicensing agreements.
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The City of COUNCIL DISTRICT 6

SAN Residential Project Block 6K2 - UU858
(North Clairemont)
Community Plan: Clairemont Mesa

APPLETON ST

REERNANANEN
B kLLlIIHHHH’IIII_

[TITTTTTTT
L1/

LLI1]]

JENNIFER ST

PROJECT STATISTICS

. PROPERTIES: 448
e S o o ESTIMATED TRENCH: 15,210

Data Processing Corporation assume any lisbility arisng from its use.

THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, ESTI MATED COST: $71748,841 -OO

EITHER EXPRESS OR IMPLIED, INCLUDING BUT ROT LIMITED TO,

THE MERC
FOR & PARTICULAR PURPOSE.

The use of this infc
pursuant to sublicense sy ly. Ay e ensing of
tha information is prohibited, except in accordancs vath such
sublicensing agreements.

List of Proposed Projects Attachment 2, Page 16



he City of COUNCIL DISTRICT 7

Residential Project Block 7R1 - UU970

’ (Allied Gardens)
Community Plan: Navajo
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The City of

Ao

COUNCIL DISTRICT 7
Residential Project Block 7U - UU949

(Del Cerro)

Community Plan: Navajo
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The City of

COUNCIL DISTRICT 8
Residential Project Block 8H - UU820

(Barrio Logan)
Community Plan: Downtown / Barrio Logan
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The Cityo COUNCIL DISTRICT 8

Residential Project Block 81 - UU819
(Logan Heights)
Community Plan: Southeastern San Diego
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The City of
c .

COUNCIL DISTRICT 9

Residential Project Block 3AA - UU915

(Kensington)

-Talmadge

Community Plan: Mid-City: Kensington
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The CitYO COUNCIL DISTRICT 9

Residential Project Block 3AA1 - UU213
(Teralta West / Kensington)
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The City of COUNCIL DISTRICT 9
§AN Residential Project Block 3CC1 - UU906

(Kensington)
Community Plan: Mid-City: Kensington-Talmadge
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The City of

COUNCIL DISTRICT 9
Residential Project Block 8N - UU823

(Southcrest)

Community Plan: Southeastern San Diego
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